Foothills Landscape Project — Pre-Implementation Process
Guide and Compliance Checklist

This document will be used by Forest Service (FS) employees to implement the Foothills Landscape Project by
tiering projects to the Programmatic Environmental Assessment and Final Decision (forthcoming). Following the
process outlined below will:

e Demonstrate regulatory compliance with all overarching law, policy and regulation.

e Aid in determining when/if additional analysis under National Environmental Policy Act (NEPA) is
warranted for any actions within a given Implementation Area (lA) of the Foothills Landscape.

e Ensure public engagement with stakeholders occurs throughout the lifecycle of the project.

e Provide planning consistency across FS units.

e Resultin an Implementation Plan(s) that documents the locations and timing of management actions,
applicable mitigations (project design features) and adheres to the Final Programmatic Decision Notice
(DN). These implementation plans should provide adequate documentation required under NEPA for
subsequent public scoping and if needed, tiered analyses and/or decisions.
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Step 1: Forest Identifies all Management Opportunities within Implementation Area

Instructions: District Interdisciplinary Teams (IDTs) will consult the Environmental Assessment, Decision
Notice and Forest Plan to identify potential project-level activities for the IA that are consistent with

analysis and management direction.

A. IDTs will identify the desired conditions throughout the IA by reviewing applicable management
prescription (MRx) objectives and standards per the Forest Plan and characterization of current
conditions based on existing data sets (i.e., FSVEG spatial, etc.) Examples include, but may not be

limited to:

e What MRx are present? Suitable or unsuitable for timber production?
e What sixth (6™) level watersheds are present? Watershed condition class? Percent Total
Impervious Area (TIA)?

e Scenic Integrity Objectives?
e Known road or access issues? lllegal off-road problems?
e Impaired streams, known sediment, or Aquatic Organism Passage (AOP) issues?
e What vegetation treatment opportunities are present (GIS queries)?

e What successional conditions are present? How many acres of young forest could be

created?

e Do some stands meet minimum old growth age? Does the IA need old growth small blocks?
e Known recreation or trail issues/ concerns?

B. IDT will review proposed actions (EA — Table 17 & Appendix B) and select all appropriate
management actions available and needed to achieve desired conditions within the IA, noting which
are identified for implementation directly from programmatic DN versus those requiring further

review.

Throughout the implementation planning process, if at any point the IDT discovers/ determines an
action is needed or a condition exists that was not accounted for in the analysis, additional disclosure
and NEPA would be triggered.

C. Summary of proposed actions covered in this Implementation Guide

Plan Summary

Activity Name Location (i.e., HUC, Draft Acres Final Acres Anticipated
(should correspond Compartment Stand, and | and/or miles | and /or miles | year(s)
w/ Table 17 of EA) or Geographic of road/trails, | of road/trails, | implementation

Description) etc. etc. would begin
Stream habitat Comp 716 — Perry Creek 2.3 miles 2025
improvements — Comp 714 — Bogden
large woody debris Creek, Gizzard Branch,

unnamed tributary to the

Conasauga River
Continuation of Mooneyham Rx Burn — 724 ac 2024
Prescribed Burning Comp 715, 716; Turkeybeard;
within Existing Blocks | Turkeybeard Rx Burn — 2027

Comp 714 Mooneyham
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Decommissioning of | FSR 1 Doogan Mountain 1.3 mi 2023
ML2 and ML1 system | Rd from intersection of
roads Iron Mountain Trail to
end of road
Implement changes FSR 1 Doogan Mountain 1.2 mi 2023
to system road ML Rd from start at Old Hwy
and or use 2 to Iron Mountain Trail
restrictions — reduce
ML
Restoration of Comp 714 Stand 11; 128 ac 2023-2030
southern yellow pine | Comp 715 Stands 3, 13;
forest on dry sites Comp 716 Stand 25
dominated by mid to
late-successional
Virginia or white pine
— 2 aged regen
harvest
Restoration of Comp 716 Stands 10, 22, | 59 ac 2023-2030
southern yellow pine | 24
forest or oak forest
on sites currently
occupied by off-site
pine plantations or
failed shortleaf or
pitch pine
plantations — 2 aged
regen harvest
Maintenance of oak Comp 716 Stands 3, 4 49 ac 2023-2030
forest — commercial
thinning
Commercial thinning | Comp 712 Stand 20; 151 ac 2023-2030
of pine plantations to | Comp 715 Stands 17, 18;
improve forest Comp 716 Stands 1, 13,
health 20
Create young forest Comp 716, 50 ft width 8 ac 2023-2030
(ESH) by daylighting | corridor following FSR
roads and permanent | 151
openings —two aged
regen harvest
Restoring open Comp 714 Stands 14,19, | 66ac 2023-2030
woodland habitats 42
on appropriate sites
—noncommercial
thinning
Maintenance of oak Comp 714 Stands 4, 10, 181 ac 2023-2030

forest — midstory
reduction

13, 21; Comp 716 Stands
8,9
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Non-commercial Comp 716 Stand 19 38 ac 2023-2030
thinning of pine

plantations to

improve forest

health

Replacement of Comp 716 — one on FSR 5 AOP sites 2023-2030
culverts, fords, or 151, two south of forest

bridges to increase boundary on private

aquatic organism property; Comp 714 —

passage (AOP) and two on FSR 1A

function

Prescribed fire in Halfway Branch Rx Burn— | 958 ac 2023 Halfway

new burn blocks to
facilitate restoration
or maintenance of
fire-adapted
ecosystems or to
reduce hazardous
fuels

Comp 714; Iron Mountain
Rx Burn —Comp 714,
712; Mooneyham
Extension Rx Burn —
Comp 716

Branch; 2025
Iron Mountain;
2027
Mooneyham
Extension
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Step 2. Complete Initial Field Reviews and Validate Thresholds for Proposed Action
Instructions: Specialists should review the IA and complete their relevant checklist below. Information
and documentation, if needed, should be included with this document. Once review is complete, and all
specialists have signed, move to Step 3.

NOTE: It is the responsibility of the FS resource specialists to ensure a) the applicable steps below are
followed, b) findings are communicated to IDT/ Line Officer, and c) resulting information is carried
through accordingly and documented in the draft Implementation Plan for the IA.

Some of the following procedures may be repeated as planning evolves or deferred until sufficient
information becomes available and it is prudent.

Aquatics and Terrestrial Wildlife

XIReview existing data to determine known locations of Threatened and Endangered (T&E)
species, designated critical habitats, Regional Forester’s Sensitive Species, or locally rare species
(i.e., consult Georgia Department of Natural Resources (DNR) spatial database (DNR-WCS) on
AGOL, FS GIS shapefiles and other applicable records.). As part of the above process and specific
to Terrestrial Wildlife, also:

e Consult with Georgia DNR for current range information for all federally listed bats to
determine applicability of Forest Plan standards at:
https://georgiawildlife.com/BatSurveyGuidance

e Review current spatial extent of suitable Indiana bat roosting/ maternity habitat in IA.

e Consult with Georgia DNR to verify current information about known roost trees or
hibernacula for NLEB (northern long-eared bat) in IA.

Obtain updated official species list from IPaC (Information for Planning and Consultation) for
the project area at: https://ipac.ecosphere.fws.gov/. If new species are listed and present in IA
and could be affected by the proposed action, consult with US Fish and Wildlife Service
(USFWS)/ supplement NEPA accordingly.

List Date IPaC pulled: 7/20/2022

Identify potential AOP opportunities (in conjunction with Forest Soil Scientist and Engineer).

> FLP Specific: When increasing aquatic connectivity by removing barriers to aquatic organism
passage, it should be noted that some barriers are beneficial in preventing encroachment of
non-native species or movement of native species. The potential for negative consequences
of removing a barrier should be evaluated on a case-by-case basis.

Identify known issues that are contributing to decreased habitat quality (i.e., sediment
sources, riparian function, increased water temperatures, etc.).
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Review existing data to determine presence or potential of priority wildlife species such as
migratory songbirds, game species (i.e., consult DNR-WRD, Game Management, Region 8 bird
records).

Consider opportunity or need for wildlife habitat improvement, especially in conjunction with
commercial vegetation treatments such as:

=  Permanent openings acres in the project area. Consider creation or expansion (could
create up to 1% of NFS acres per 6™ level HUC).

=  QOpportunities for daylighting selected system roads.

= QOpportunities for pollinator habitat improvement.

The project design must comply with the following project design features:

» Forest Plan Standard FW- 009: Known black bear den sites will be protected from
disturbance by a buffer of a minimum of 100 feet.

» Forest Plan Standard FW- 010: Potential bear den trees (greater than 20-inch diameter at
breast height (dbh), hollow with broken tops) will be retained.

» FLP Specific: Within individual project areas to be implemented within the Foothills
Landscape area, an assessment of existing acres of permanent openings would be completed
prior to implementation to determine the maximum allowable acreage of new openings (up
to 1% of the National Forest acreage in each 6th level watershed). Permanent openings
would be managed as traditional grass/forb (food plots), shrub, native grass/forb, or
pollinator habitat as appropriate for the site.

» FLP Specific: When feasible, native plants that support pollinators would be planted on the
forest where appropriate i.e., including logging decks, wildlife openings, powerline, and road
rights-of- way. This would specifically include planting milkweed for monarch butterflies.
(Work with interested non-profits and organizations to determine the correct plants to
consider and the proper locations to conserve and enhance the pollinator habitat across the
landscape.)
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If relevant, use space below to list additional survey needs or pertinent information to
include in Implementation Plan (i.e., consideration of thresholds for annual reporting of
activities affecting endangered bat habitat per Forest Plan standard FW-238, Large Woody
Debris opportunities, roads w/in 300’ of impaired streams present, etc.):

The Mooneyham IA is within the range of gray, Indiana, and northern long-eared
bat per Georgia DNR current survey guidance. All Forest Plan standards for bat
conservation apply. Approximately 289 acres of suitable habitat for Indiana bat
exists in the IA. A roost tree utilized by northern long-eared bats is present in the
IA, but no actions are proposed in the vicinity of that tree. New information
regarding the listing status of the northern long-eared bat and tricolored bat is
found on page 7 of this document.

There are 3 potential AOP candidates (culverts) in the IA. The SARP protocol was
utilized to rank them regarding their severity as barriers to aquatic passage. Perry
Creek includes 1 culvert ranked as a ‘significant’ barrier, Bogden Creek has 2
culverts ranked as ‘severe’ barriers. In addition, there are 2 culverts on private
land on Perry Creek and an unnamed tributary to Perry. Both are ‘significant’
barriers.

Several perennial streams which are Conasauga River tributaries would benefit
from the addition of large woody debris (LWD).

FS Road 151 (Mooneyham) has good potential for daylighting. Creating a corridor
of young forest habitat would benefit pollinators and numerous other wildlife while
improving road conditions.

[] Maps and visual aids have been attached. Level of detail should be sufficient to allow for
adequate planning and identifcation of issues and concerns.

Please select one of the statements below:

L1 All activities shown in the draft plan have been reviewed for compliance with the Foothills
Landscape EA or other relevant NEPA compliance and my resource. There are no changed
conditions at the time of this review.

OR

All activities shown in the draft plan have been reviewed for compliance with the Foothills
Landscape EA or other relevant NEPA compliance and my resource. There are changed
conditions or specific actions that are not in compliance. These conditions or actions are listed
below.
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A new IPaC list for the Foothills Project Area was requested and received from the US Fish and Wildlife Service on 07/20/22;
two additional wildlife species appear since the list was obtained in April 2021 for consideration in the project’s Biological
Assessment and NEPA analysis:

Monarch butterfly (Danaus plexippus) is now a candidate for listing as threatened or endangered (12/15/20), but there
are no requirements for consultation under Section 7 of the ESA for candidate species. There are voluntary
conservation measures which could be undertaken; many of these are included in the Foothills Landscape Project’s
proposed action (avoiding milkweed during herbicide treatments, prescribed burning on a 3-5 year rotation, planting
milkweed and native nectar-producing plants where possible, midstory control when thinning pine stands, creating or
expanding permanent openings). The effects of the project on monarch butterfly were considered and disclosed in
the Terrestrial Wildlife Report, Biological Evaluation, and summarized in the Environmental Assessment because the
species is a Regional Forester’s Sensitive Species (RFSS). This new information does not require any further review or
NEPA analysis or consultation. This project is likely to benefit this species, however it may impact individual monarch
butterflies but is not likely to cause a loss of viability or a trend toward federal listing. This is consistent with the
findings in the Programmatic EA and Biological Evaluation.

Frecklebelly madtom (Noturus munitus) is proposed for federal listing as Threatened (11/19/2020). This species was
reviewed as a RFSS (Aquatic Resource Report) but was not considered for further analysis in the Biological Evaluation
or EA because it does not occur in the project area or within 1 mile downstream. The Foothills Project would have No
Effect on this species and this new information does not require any further review or NEPA analysis or consultation.

Bat species reclassified as endangered or proposed for listing as endangered:

On March 23, 2022, the USFWS published a proposed rule to reclassify the northern long-eared bat (NLEB) from threatened to
endangered; this is projected to be finalized in December 2022. The effects of the FLP on NLEB were considered and disclosed in
the Foothills Programmatic EA and Biological Assessment, but this change in status necessitates new consultation. In anticipation of
this reclassification, Forest Service Regions 8 and 9 have initiated formal consultation with the FWS regarding this species and
ongoing projects and previously signed decisions including the Foothills Landscape Project. This formal consultation should be
completed by 12/31/22 resulting in a Biological Opinion (BO) and incidental take statement (ITS) covering the impacts of this and
other projects. This project would comply with the BO. This project May Affect, Is Likely to Adversely Affect this species; however,
there are no effects beyond those covered in the ongoing formal consultation process. The BO and ITS will ensure the continued
compliance of the Foothills Landscape Project with section 7(a)(2) of the Endangered Species Act until the new Bat Conservation
Strategy for Four Species Affected by White-nose Syndrome on Eastern National Forests (BCS) is finalized. This document includes
conservation measures for tricolored bat, Indiana bat, northern long-eared bat, and little brown bat.

On September 13, 2022, the USFWS proposed to list the tricolored bat as endangered. The effects of the FLP on tricolored bats
were considered and disclosed in the Foothills Programmatic EA and Biological Evaluation because the species is on the Regional
Forester’s Sensitive Species (RFSS) list. This new proposed listing triggers the need for conference with the USFWS or consultation
once listing is finalized, therefore this project is currently in compliance with ESA regarding this species. The above referenced BCS
is currently in draft form and will include protective measures for each of the four species. This project will comply with that
strategy and resulting BO and incidental take statement. The determination of effect would be that the project May Affect, Is
Likely to Adversely Affect this species, but compliance with the anticipated BO and incidental take statement would satisfy the
Forest Service’s responsibilities under Section 7(a)(2) of the Endangered Species Act.

9|Page




Foothills Landscape Project
Pre-Implementation Process Guide and Checklist

Signature Ruth Stokes
Biologist

Botanical and Rare Communities (T&E and Sensitive*, NNIS)

Review existing data to determine known locations of T&E species, designated critical
habitats, Regional Forester’s Sensitive species, or locally rare species (i.e., consult DNR —WCS
spatial database on AGOL, FS GIS shapefiles and other records).

Obtain updated official species list from IPaC for the project area at:
https://ipac.ecosphere.fws.gov/. If new species are listed and present in IA and could be
affected by the proposed action, consult with USFWS/ supplement NEPA accordingly.

List Date IPaC pulled: 7/20/2022

Review existing data to determine known locations of rare communities (i.e., bogs, caves,
rock outcrops).

Review existing data to determine known locations of Non-native Invasive Species (NNIS); If
needed, utilize risk assessment and conduct botanical surveys and NNIS assessment to
determine if individuals or populations occur once activity locations are known.

Communicate known site locations to IDT for avoidance (i.e., protected information for
internal planning purposes only).

The project design must comply with the following project design features:

> FLP Specific: Known populations of T&E, Sensitive and LR plants would be protected by
placement of a buffer zone around them where possible. The appropriate measures would be
determined in coordination with U.S. Fish and Wildlife Service and Georgia Department of
Natural Resources.

If relevant, use space below to list additional survey needs or pertinent information to
include in the Implementation Plan (i.e. additional opportunities for unique habitat work):
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A botanical survey of the Mooneyham IA project area was completed in June and August
2022. The contractor located populations of 2 RFSS plant species.

e Eastern turkeybeard (Xerophyllum aspheloides) was previously known to exist, but
many more plants were located and mapped. This species would benefit from
continued prescribed burning and other actions such as midstory removal or canopy
to provide more sunlight.

e Small spreading pogonia (Cleistesiopsis bifaria) was found in one stand during
surveys. This species is adapted to fire and benefits from prescribed fires that
reduce overstory trees and shrubs to maintain open conditions. If commercial
timber harvest operations are planned, individual plants will be protected from
impacts during timber sale operations by Special Area provisions. This will be
designated on the ground by banding selected trees surrounding the plants with
white paint and by designation on timber sale contract maps with Special Area
symbology.

The implementation of the Mooneyham IA project may benefit these rare plant populations
but may impact individual eastern turkeybeard and/or small spreading pogonia but not
affect population viability or lead to federal listing of either species. This is consistent with
the findings in the Programmatic EA and Biological Evaluation.

[] Maps and visual aids have been attached. Level of detail should be sufficient to allow for
adequate planning and identifcation of issues and concerns.

Please select one of the statements below:

L1 All activities shown in the draft plan have been reviewed for compliance with the Foothills
Landscape EA or other relevant NEPA compliance and my resource. There are no changed
conditions at the time of this review.

OR

All activities shown in the draft plan have been reviewed for compliance with the Foothills
Landscape EA or other relevant NEPA compliance and my resource. There are changed
conditions or specific actions that are not in compliance. These conditions or actions are listed
below.
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The new IPaC list for the Foothills Project Area was requested and received from the US Fish
and Wildlife Service on 07/20/22; one additional species was added since the list was
obtained in April 2021 for consideration in the project’s Biological Assessment and NEPA
analysis:

Tennessee yellow-eyed grass (Xyris tennesseensis) is federally-listed as endangered. Itisa
wetland plant with no known occurrences in the Foothills Landscape Project area. We have
reached out to Georgia DNR botanist Carlee Steppe for information about why the species
was added to the IPaC list for this project. She confirmed that there are no new
occurrences of the species in the project area. The most likely explanation for the listing on
IPaC is that there is a new occurrence outside the project area but in one of the 8 counties
encompassing the Foothills Project boundary. This project would have no effect on
Tennessee yellow-eyed grass or any wetland habitats.

Signature Ruth Stokes
Biologist

Cultural Resources

Archaeologist gathers relevant cultural resources data for IA, determines maximum survey
needed, and notifies tribes and Georgia State Historical Preservation Office (SHPO) of proposed
undertakings and cultural resources work. Tribes/SHPO have 45 days to review.

[ Archaeologist gathers relevant cultural resources and plant species data and provide to tribes
for 60-day sacred site review. Once consultation completed, begin surveys and required
mitigations.

] Communicate known site locations to IDT for avoidance (i.e., protected information for
internal planning purposes only).

The project design must comply with the following project design features:

> FLP Specific: Cultural Resources sites with an eligible or undetermined National Register of
Historic Places status will be avoided and protected from project effects. The standard
avoidance method will consist of a 100-foot protective buffer around each site, or as
determined through consultation with the Georgia State Historic Preservation Officer and
interested Tribes.

> Forest Plan Standard FW- 208: Manage heritage resources in accordance with applicable
federal laws, regulations, policy, agreements, and in the public interest. Emphasize the
protection of significant heritage properties, completion of the forest wide inventory, and
assessment of the significance of inventoried properties. Identify opportunities for
appropriate use and interpretation of heritage properties.
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» Forest Plan Standard FW- 211: Consult with Heritage specialists in the planning stages of
projects involving ground disturbance, diminished jurisdiction, or increased public use of, or
access to, an area.

> Forest Plan Standard FW- 212: Responsible official will halt any project during ground
disturbance activities if known or newly discovered heritage resources are encountered,
regardless of whether the area has been previously disturbed, until the significance of the
site has been determined by Forest heritage staff through coordination with consulting
parties.

> Forest Plan Standard FW- 214: Pursuant to 36 CFR 196.18, site locations are exempt from
provisions of the Freedom of Information Act. Do not disclose site locations in documents
available to the public, including heritage GIS data, unless agreed to by all parties, including
Native American tribes as appropriate.

> FLP Specific: All actions associated with the Foothills Landscape Project will follow the
stipulations of the Foothills Programmatic Agreement.

If relevant, use space below to list additional survey needs or pertinent information to
include in the Implementation Plan:

Draft consultation report has been prepared and submitted to Tribes and SHPO for
review the week of August 15. Proposal calls for survey of 365 acres of high
probability area that will be affected by proposed activities and 261 acres of high
probability areas within the IA but outside area of potential effect. Sacred Site review
will be completed when botanical surveys are done in fall so that information can be
included. Contract to complete archeological surveys on 626 acres has been awarded
and fieldwork is scheduled to start September 2022. Once surveys have been
completed in 2023 sites to protect will be identified and shared with IDT.

(1 Maps and visual aids have been attached. Level of detail should be sufficient to allow for
adequate planning and identifcation of issues and concerns.

Please select one of the statements below:

All activities shown in the draft plan have been reviewed for compliance with the Foothills
Landscape EA or other relevant NEPA compliance and my resource. There are no changed
conditions at the time of this review.

OR

[ All activities shown in the draft plan have been reviewed for compliance with the Foothills
Landscape EA or other relevant NEPA compliance and my resource. There are changed
conditions or specific actions that are not in compliance. These conditions or actions are listed
below.
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Click or tap here to enter text.

Signature James Wettstaed
Archaeologist

Fire and Fuels

Identify the existing fire condition class (FCC) and opportunities/ needs for treatment (EA
Appendix F: Table 45).

Identify any existing hazardous fuels and opportunities for treatment in WUI based on risk
(EA Appendix F: Table 44).

Identify existing Rx burn unit(s) present in the IA.

Identify if new burn units need to be established. Consider the implementation needs for
that new burn unit. For example, but not limited to:

e Are natural barriers present?
e Isdozer line needed? If so, resource concerns?
e Other?

If relevant, use space below to list additional survey needs or pertinent information to
include in the Implementation Plan:
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The Mooneyham IA has a history of summertime natural fire ignitions. For example, in July of
2022, an 89-acre wildfire was started at the summit of Iron Mountain in the proposed Iron
Mountain Rx burn block, presumably by lightning strike. These summertime wildfires show a
resistance to control and can result in mortality of the overstory. Areas burned in
summertime wildfires have resulted in new occurrence of fire adapted plant species such as
Eastern turkeybeard. Areas outside of existing burn units would fall into FCC3.

Areas within existing burn units have a FCC of 2. These units have several occurrences of fire-
dependent species. The burn units have each received 3+ Prescribed fire treatments within
the past 10+/- years. The units still have substantial fuel loadings from mortality due to
wildfires and prescribed burns.

Existing burn units in IA: Mooneyham and Turkeybeard

New burn units proposed: Mooneyham Extension, Iron Mountain (Georgia portion), and
Halfway Branch (Georgia portion).

The Mooneyham burn unit is adjacent to the state line, forest boundary, and private lands
with multiple structures occurring in the Wildland Urban Interface. Mooneyham Extension
would require new dozer line to be constructed along the northwest boundary, western
boundary, and southwest boundary.

The proposed Iron Mountain burn unit is adjacent to or within % mile of multiple private
residences and outbuildings and Forest Service recreation facilities such as Cottonwood Patch
Campground and the Snorkel Hole on the Cherokee NF. It is bounded by the Conasauga River
to the North, East, and Southeast. The planning of the Iron Mountain RX unit requires
cooperation with the Cherokee National Forest as a portion of the unit extends north into
Tennessee across the forest/state Boundary. This occurs because the northern boundary of
the unit is the natural barrier of the Conasauga River. The Cherokee National Forest will
complete NEPA for the portion of the Iron Mountain Prescribed fire unit extending into
Tennessee.

The Cherokee National Forest is proposing a new burn unit (Halfway Branch) that extends
south into Georgia (and the Foothills Landscape) due to utilization of the Conasauga River as
its southern boundary. They will complete NEPA for the portion falling in Tennessee.

Terrain and access are limiting factors to all units within the planning area. Steep, rocky
terrain with heavy fuels limit safe access and fire line construction for fire line personnel.
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[] Maps and visual aids have been attached. Level of detail should be sufficient to allow for
adequate planning and identifcation of issues and concerns.

Please select one of the statements below:

L1 All activities shown in the draft plan have been reviewed for compliance with the Foothills
Landscape EA or other relevant NEPA compliance and my resource. There are no changed
conditions at the time of this review.

OR

All activities shown in the draft plan have been reviewed for compliance with the Foothills
Landscape EA or other relevant NEPA compliance and my resource. There are changed
conditions or specific actions that are not in compliance. These conditions or actions are listed
below.

The northern portions of the Iron Mountain and Turkeybeard prescribed burns
will require additional NEPA to be completed by the Cherokee National Forest,
as it falls outside the Foothills landscape/Chattahoochee National Forest
boundary.

Signature Jeffery Schardt
Fire Management Officer

Soils and Hydrology

Check with Forest Soil Scientist/ Hydrologist to determine existing and projected Total
Impervious Area (TIA) in each 6™ level HUC (EA Table 48, Appendix F).

» FLP Specific Project Design Feature: Watershed TIA should not exceed 10%.
Impervious surfaces are those that prohibit the movement of water from the land
surface into the underlying soil (ex. Roads, trails, and other compacted areas).

Identify current Watershed Condition Class and identify any Priority Watersheds (See Tables
6 and 7 in EA). If Priority Watersheds exist, work with Forest Soil Scientist and/or Hydrologist on
Watershed Restoration Action Plan (WRAP).

Identify Streamside Management Zones (SMZs), proper widths, and any prescriptions within
the SMZ.

Coordinate with Forest Soil Scientist to ensure past detrimental disturbance in combination
with proposed treatment disturbance would not exceed 15% of the activity area. If 15% would
be exceeded by the treatment, evaluate the area for soil restoration activities.
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Coordinate with Forest Soil Scientist to identify any sensitive soil types (see various hazards
and ratings in soil report) and slopes greater than 35%.

The project design must comply with the following project design features:

> Forest Plan Standard FW- 065: On all soils dedicated to maintaining forest cover,
the organic layers, topsoil, and root mat will be left intact over at least 80% of an
activity area.

> Forest Plan Standard FW- 06: Water control structures necessary for the control of
surface water movement resulting from soil disturbing activities will be constructed
within 30 days of completion of the activity.

If relevant, use space below to list additional survey needs or pertinent information to
include in Implementation Plan:

This Implementation Area consists of two watersheds: Bogden or Ballplay Creek and
Perry Creek. According to the analysis conducted for the EA, if the maximum veg
treatments were implemented within the Bogden/Ballplay watershed the total
impervious area would only be 1.9%. For Perry Creek, the total impervious area
would only be 1.5%. Note: It seems Bogden/Ballplay was left off the final version of
Table 7 in the Hydro report, but it was evaluated and is included in previous versions.

Both watersheds have been identified as Priority Watersheds and WRAPS have been
completed and updated with essential projects accordingly.

Bullet points 3-6 have been evaluated for current planning and will be revisited and
refined throughout the planning process.

] Maps and visual aids have been attached. Level of detail should be sufficient to allow for
adequate planning and identifcation of issues and concerns.

Please select one of the statements below:

All activities shown in the draft plan have been reviewed for compliance with the Foothills
Landscape EA or other relevant NEPA compliance and my resource. There are no changed
conditions at the time of this review.

OR

[ All activities shown in the draft plan have been reviewed for compliance with the Foothills
Landscape EA or other relevant NEPA compliance and my resource. There are changed conditions
or specific actions that are not in compliance. These conditions or actions are listed below.

Click or tap here to enter text.
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Signature Taylor Hughes
Soil/Hydrology Specialist

Recreation and Transportation/ Road System

Identify impacts to developed recreation, designated dispersed recreation, and trails from
non-recreation actions.

Identify road maintenance/ improvements needed to implement proposed activities
O Verify data in INFRA and correct any discrepancies.

Identify any roads from the EA with ML changes identified for maintenance level reduction or
decommissioning.

Identify opportunities to improve the condition of NFS roads. Coordinate with Silviculture,
Soils and Engineering.

The project design must comply with the following project design features:

» Forest Plan Standard FW- 129: During active projects, all roads, ditches, and other
improvements in the project area are kept free of logs, slash, and debris. Any road, ditch, or
other improvement damaged by operations is promptly repaired.

Identify the impacts to the recreation user (user experience, access, public health and safety)
from both the recreation-specific actions and non-recreation actions and determine appropriate
methods of notification and communication. For example, but not limited to:

e Are there any potential road closures that may impact access to recreation sites?
Seasonal or temporary closures?

e Prescribed burning or vegetation management that may cause closures?

e Smoke or equipment that may conflict with users?

e Other?

Identify Scenic Integrity Objectives (SIOs) and Recreation Opportunity Spectrums (ROS) for
the IA and communicate with Silviculture, Soils and Engineering any concerns of not adhering to
these management directions.

> Forest Plan Standard FW- 097: The Forest SIO Maps and Tables in each prescription
govern all new projects, including special uses. Assigned SIOs are consistent with ROS
management direction. Existing conditions may not currently meet the assigned SIO.

> Forest Plan Standard FW- 114: Maintain consistency between adopted SIOs and ROS
management direction (Standard FW-102, 2-29), including promptly rehabilitating
firelines to appear natural in areas of High and Very High SIO.

] Wild and Scenic River designation exists in the implementation area

18| Page



Foothills Landscape Project
Pre-Implementation Process Guide and Checklist

1 Confirm presence of designated National Scenic, Historic or Recreation Trails. If present,
coordinate appropriately.

If relevant, use the space below to list additional survey needs or pertinent information to
include in Implementation Plan (i.e., other Recreation actions (including Categorical Exclusion
level actions) occurring in the IA, anticipated public notices/ closure order needs specify):
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The Iron Mountain Trail (FT 77) would be impacted infrequently by use of prescribed fire in
the area and the use of the trail as a fire line. These impacts would be similar or less than
recent wildfire impacts in the same area and would consist of temporary closures of the trail
during prescribed fire activities, and limited clearing and widening of the trail where
necessary to improve fire control lines.

Proposed commercial timber harvest in two units would also impact the Iron Mountain trail
due to 1.5 miles of the trail being concurrent with Forest Service Road (FSR )1A. These
impacts would be limited to the duration of timber sale operations and would include
potential closure of the trail during active operations for visitor safety, and temporary
impacts to the trail conditions from heavy equipment use and hauling activities. Timber sale
activities would occur on weekdays only to minimize these impacts to trail users, and trail
conditions would be left suitable safety-wise for the weekends.

Some benefit to the long-term sustainability of the trails may be gained by removal of
infringing vegetation and blowdown during these road and fire line
maintenance/improvement activities. Trail sections utilized as fire line and timber sale access
will be rehabilitated to maintain proper trail drainage and barriers will be constructed as
necessary to eliminate illegal motorized vehicle access to the trail.

There is an existing equestrian Outfitter and Guide permit that includes the Iron Mountain
Trail. The O&G permit holder will be notified as much in advance as possible of impending
trail closures associated with both prescribed fire and timber operations and be allowed to
temporarily utilize alternate trails during the closure period(s). Timber harvest activities will
not be occurring on weekends, so impacts to the O & G permit from sale operations are
anticipated to be very limited. Trail closure orders for the Iron Mountain Trail will be issued
and posted as needed during periods of prescribed burning or timber harvest.

Forest Service Road (FSR) 151 is a seasonally gated hunting access road. Proposed timber
and/or vegetation management would potentially include maintenance/improvement of FSR
151 in conjunction with timber sale and prescribed burning activities, which may result in
improved hunter access.

The Conasauga River is a “recommended” Wild and Scenic River and as such, all areas
adjacent to this river are to be managed under MRx 2.B. Portions of the Turkeybeard, Iron
Mountain, and Halfway Branch (proposed by Cherokee National Forest) prescribed burns,
and a non-commercial treatment to favor Eastern Turkeybeard are proposed within
management prescription area 2.B.1 adjacent to the Conasauga River. No changes to current
recreation facilities or trails are proposed. All actions within this area will be consistent with
MRx standards for this 2.B. area.
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One area proposed for two-aged regeneration harvest has an assigned HIGH SIO due
to proximity to Hwy 411. A landscape architect has been consulted as required by the
R8 Scenery Treatment Guide.

Decommissioning a portion of FSR 1 and downgrading to ML2 will have limited impact on the
public as the access to this road is private and has been gated by the landowner for several
years.

All roads planned for use in the Mooneyham Implementation Area have been surveyed for
needed/deferred maintenance; FSR 151, 1, 1A. All roads used for vegetation and/or timber
management will be maintained and improved to GA BMPs and Forest Plan Standards.

Currently the INFRA data for FSR 1 and 1A is incorrect. We are working with Forest
Engineering staff to correct the information. The INFRA data for FSR 151 is correct.

Proposal identifies two maintenance level (ML) reductions or decommissioning: FSR 1 (1.2
miles) for a ML reduction from ML 3 to ML2 — Administrative use only and 1.3 miles of FSR 1
for decommissioning.

Planned management actions will have multiple opportunities for FSR improvement. All
timber management will include road work according to GA BMPs and the Forest Plan
Standards. The proposal includes replacing 5 culverts with AOPs to improve habitat and road
drainage as well as 1.5 miles of daylighting on FSR 151.

[] Maps and visual aids have been attached. Level of detail should be sufficient to allow for
adequate planning and identifcation of issues and concerns.

Please select one of the statements below:

All activities shown in the draft plan have been reviewed for compliance with the Foothills
Landscape EA or other relevant NEPA compliance and my resource. There are no changed
conditions at the time of this review.

OR

L1 All activities shown in the draft plan have been reviewed for compliance with the Foothills
Landscape EA or other relevant NEPA compliance and my resource. There are changed
conditions or specific actions that are not in compliance. These conditions or actions are listed
below.
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Click or tap here to enter text.

Signature Karen Larsen
Recreation Specialist

Vegetation

XIReview/ collect stand exam data in accordance with current policy (forest health, species
composition, stand age, basal area, etc.).

X Determine existing acres of young forest habitat (0-10 years old) in the IA using aerial
imagery, remote sensing data, and/or ground truthing.

XWork through Foothills decision matrixes for stands being considered for silvicultural
treatment.

X Confirm stands are not identified for proposed old growth or forest plan designated Table 17
in EA.

X Do hemlock treatments exist, and if so, are any in Inventoried Roadless Areas (IRAs)?
Review operational feasibility and access. This includes, but not limited to:

e Management Prescriptions

e Identify potential roads needed based on proposed action. Coordinate with Engineering
on any needed improvements (culvert replacements, road widening, etc.)

e Temporary road construction anticipated. Coordinate with Soils, Engineering, Timber
Sale Administrator, and other applicable resource areas

e Slopes

Determine connected actions (prescribed fire, herbicides, etc.). See EA, Table 17 and
Appendix B for full list.

The project design must comply with the following project design features:

» FLP Specific: Forested areas greater than 1/2 mile from a road should be excluded from
commercial timber harvest.
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If relevant, use space below to list additional survey needs or pertinent information to
include in Implementation Plan:

Stand exam data collected 2017-2019.

Two existing prescribed burns in the Mooneyham implementation area (IA) have created
small pockets of existing early successional forest (ESF) greater than two acres in the
project area. The age of these blocks was determined using the Landscape Change
Monitoring System web tool to determine what year the canopy was disturbed and a
general area for the disturbance. These areas were ground truthed and there is determined
to be 46 acres of existing young forest habitat (0-10 years old) in the project area.

No stands in the Mooneyham implementation area (IA) were proposed for small block old
growth designation under the Foothills EA because both of the 6" level HUC watersheds
meet the 5% minimum as required by the Forest Plan.

No hemlock treatment areas are proposed in this IA.

1 Maps and visual aids have been attached. Level of detail should be sufficient to allow for
adequate planning and identifcation of issues and concerns.

Please select one of the statements below:

All activities shown in the draft plan have been reviewed for compliance with the Foothills
Landscape EA or other relevant NEPA compliance and my resource. There are no changed
conditions at the time of this review.

OR

L] All activities shown in the draft plan have been reviewed for compliance with the Foothills
Landscape EA or other relevant NEPA compliance and my resource. There are changed
conditions or specific actions that are not in compliance. These conditions or actions are listed
below.

Click or tap here to enter text.

Signature William Hunter
Silviculturist
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IDT Leader or District Ranger

Communicate IA location to Forest Land Surveyor early so that Boundary Management

policies are followed, and concerns are either addressed and/or mitigated.

Verify that all resource specific maps or visual aids have been completed.

NEPA for any changed conditions or activities not covered in the Foothills Landscape EA or
other existing analysis has been initiated. Please review each specialist section above to identify
the specific conditions or actions not covered.

Besides the resource specific PDFs listed above, the project design must also comply with the
following project design features:

>

FLP Specific: All activities should be evaluated for their potential to affect NNIS. A risk
assessment (Example in Appendix A of NNIS report) should be utilized prior to
implementation of any activity to determine the risks and consequences of the action on
NNIS, and the necessary mitigations included as part of the activity.

Forest Plan Standard FW- 031: As part of recurrent monitoring and any project inventories,
include data collection on existing or potential threats such nonnative invasive species

Forest Plan Standard FW- 032: Nonnative invasive species shall be controlled with priority
given to areas where they are causing adverse effects to federally listed species, or to
individuals of other species needed to maintain their population viability on the national
forest. Nonnative invasive species are not intentionally introduced near these species or
individuals, nor will management actions facilitate their inadvertent introduction.

Forest Plan Standard FW- 056: When seeding disturbed soils, use only native or non-
persistent non-native species per Region policy.

L] If relevant, use space below to list additional needs or pertinent information to include in
Implementation Plan:

District has completed force account boundary line maintenance within % mile of proposed
Mooneyham commercial vegetation treatment actions.

All proposed actions within the Mooneyham IA were considered within the programmatic
Foothills Landscape Project EA and DN.

NNIS treatments are covered under existing NEPA; however, a pesticide use proposal and
NNIS risk assessment will be completed/updated for NNIS treatment needs within the IA.

Signature Jeff Gardner
District Ranger
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Step 3: Draft Implementation Plan and Initiate Surveys

Instructions: District IDTs review data from initial field visits, surveys and inventories. The IDT works
together to consider all information captured in Steps 1-2 above, identifies applicable project design
features and recommend management actions needed for IA to the local Line Officer. The resulting
information will be presented as a draft implementation plan (see end of this document) used to
communicate the project-specific proposals for each IA to stakeholders and identify locations of
remaining survey work/ data needs.

The following checklist provides guidance in completing the implementation plan attached to this
document. This plan provides the baseline information necessary to comply with the overarching law,
policy, and regulation while ensuring consistency with the final EA and DN. Each resource specialist is
responsible for ensuring the information presented in this implementation plan is accurate and
complete.

All activities within the IA are fully listed and described. Please provide sheets for each project and
summarize on the first page.

Ensure all relevant resource maps are attched to Implementation Plan. Level of detail should be
sufficient to allow for adequate planning and identification of issues and concerns.

L] Ensure PDFs for each resource area (Step 2) have been included in the Draft Implementation Plan.

Ensure that all activities (or specific conditions or activity components) that need additional analysis
are clearly articulated in the Draft Implementation Plan.

Determine any outstanding needs or missing data and add to the Implementation Plan.
Conduct site-specific inventories for botanical species based on forest risk assessment direction
Conduct site-specific inventories for NNIS species
Conduct other biological inventories as needed
[J Complete NNIS risk assessment to determine needed mitigations
[ Conduct site-specific inventories for cultural resources
[ Other

Use space below to provide additional information such as process for obtaining or detailed
description of outstanding needs:

Site-specific inventories for botanical species have been conducted
Site specific cultural resource inventories will be conducted in the Fall of 2022

NNIS risk assessments will be completed prior to project implementation
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Step 4: Present Draft Implementation Plan to Stakeholders (Foothills Collaborative

Group)

Forest intends to engage the Foothills Collaborative Group (FCG) early and often throughout the life of
the project to identify issues, concerns, and desires of its members. The FCG is (will be) a diverse, self-
governing body of representatives from various interest groups and organizations who wish to assist the
Forest in successful implementation of the FLP in accordance with the Final Environmental Assessment
and Decision Notice.

The FCG would have opportunity to provide feedback and make recommendations on draft
implementation plans prior to public notice. Utilizing collaborative input in this way allows for robust
stakeholder influence throughout the life of the project. Ideally, having the FCG influence and refine
draft implementation plans prior to public release will result in less controversial, more socially
acceptable projects and help the agency accomplish its objectives with greater efficiency.

Summary of Comments Received:

Click or tap here to enter text.

Summary of how comments were incorporated into Implementation Plan:

Click or tap here to enter text.
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Step 5: Public Notice and Opportunity for Input

Instructions: The Forest will hold an annual meeting (anticipated late summer/ early fall) to provide
public assessment of the draft implementation plan(s), refined maps, and schedule. If planned activities
are demonstrated to fall within the scope and scale of the final EA/DN, feedback received during the
annual meeting will be considered by implementation teams and responsible official and used to further
collaborative efforts and adjust implementation activities as appropriate. If subsequent analysis is
needed due to new or changed conditions in the IA that were not accounted for in the programmatic
EA/ DN, the Forest will also seek official comment in accordance with NEPA. Outyear plans may also be
presented at this time with opportunity for public engagement, though in less detail.

Summary of Comments Received:

Click or tap here to enter text.

Summary of how comments were incorporated into Implementation Plan:

Click or tap here to enter text.

27| Page



Foothills Landscape Project
Pre-Implementation Process Guide and Checklist

Step 6: Conduct Field Trip(s)/Educational Outreach

Instructions: Hold a public field trip of Choose an item. IA. The Forest anticipates at least one field trip
per year, depending on public interest. These field reviews will focus on pre-implementation
priorities/concerns identified from Steps 2-4; however post-treatment and monitoring activities may be
viewed on the same trip if desired and feasible. The FCG should help identify priorities or potential
areas of concern, and subject matter experts for furthering education opportunities.

Summary of field trip details and comments received:

Click or tap here to enter text.

Summary of how comments were incorporated into Implementation Plan:

Click or tap here to enter text.
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Step 7: Identify Additional Monitoring Needs

Instructions: Identify specific monitoring that may be needed. Those already listed in the Forest Plan are
considered mandatory. Additional monitoring recommendations provided from the FCG will be
considered. Any additional monitoring is at the discretion of the line officer.

Click or tap here to enter text.

29| Page



Foothills Landscape Project
Pre-Implementation Process Guide and Checklist

Step 8: Finalize Implementation Plan

Instructions: The IDT will finalize the implementation plan. Update the draft plan created in Step 4 with
information and revisions that resulted from public involvement and survey results. Ensure all aspects of
this checklist have been completed, including signatures, before submitting for approval by the line
officer (District Ranger). Ensure contracts, agreements, burn plans, or other implementation
instruments are reflective of this framework. Ensure proprietary information is protected (cultural and
T&E).

[] Update final project acres and miles in Implementation Plan

L] For each resource area, update final acres and ensure information is complete
L] Finalize Silviculture prescriptions and marking guides

[ Finalize prescribed burn plans

L1 Confirm all relevant PDFs are included

[ Confirm all maps are attached

1 Any additional analysis, if required, is completed and documentation is attached
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Step 9: Submit for District Ranger Approval
Instructions: Submit the completed implementation plan to the District Ranger for review and approval.

| have ensured my district and SO specialists followed this guide as intended, and the resulting
implementation plan and selected design features have been designed accordingly and in
compliance with the final DN for the FLP. Additional information, if relevant to this review,
has been documented below:

Click or tap here to enter text.

Signature

District Ranger

Step 10: Conduct Contract Review (if applicable)
The Timber Contracting Officer will review the contract package to ensure the applicable design
features included in final implementation plan are identified within various contract C
provisions.

Signature

Contracting Officer
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Foothills Landscape Project
Implementation Plan

Implementation Area: Mooneyham

Ranger District: Conasauga
Date: August 10, 2022

Instructions: Use the tables and template(s) that follow to summarize all actions to be implemented
within the IA; drafted during Step 3 and finalized during Step 8. The Plan Summary table should list all
activities selected from the checklists below, with each activity described in detail in the section that
follows. When completing all project information, ensure all information is sufficient and relevant to
provide a full and detailed project description. The summary table below can be used to quickly track
the number of projects within the IA and the acres or miles of disturbance impacts.

Activities Implementable from Final DN: select all that apply. See Table 17 in

the EA for full description of action and connected actions.

Selected Activities That are Primary Actions Location (ie. HUC, Draft Acres Final Acres
for this Part of This Project Compartment Stand, and or | and/or miles and /or miles
Project Geographic Description) of road/trails, | of roaditrails,

etc. etc.

m Bog improvement Raise stream Click or tap here to Clickor | Click or

actions including profiles by filling or
hydrologic restoration | plugging ditches enter text. tap here to | tap here to
and removal of . enter text. | enter text.
encroaching Removing
vegetation (may encroaching
include commercial vegetation by
treatment) commercial, non-
commercial harvest
O Canebrake ) i i i

e ctions Removing Click or tap here to Click or Click or
including overstory eggg:fglnng enter text. tap here to | tap here to

; \Y i y
removal (may include | ommercial, non- enter text. | enter text.
treatment) commercial harvest

O Small-whorled . i i i

ogonia improvement | Non-commercial Click or tap here to Click or Click or
actions including thinning or hand enter text. tap here to | tap here to
experimental canopy | C1eaind enter text. | enter text
and midstory removal ) )
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Selected Activities That are Primary Actions Location (ie. HUC, Draft Acres Final Acres
for this Part of This Project Compartment Stand, and or | and/or miles and /or miles
Project Geographic Description) of road/trails, | of road/trails,

etc. etc.

O Non-commercial individual tree Click or tap here to Click or Click or
release of hemlock release, non- enter text. tap here to | tap here to
trees to decrease commercial thinning
susceptibility of enter text. enter text.
hemlock to hemlock
woody adelgid
outside of HCAs

o Designate small Allocate small blocks Click or tap here to Click or Click or
blocks of old growth of old growth stands | enter text. tap here to tap here to

that are arranged in

mosaics and enter text. enter text.
connected by other

habitat types

. Comp 716 — Perry Creek 2.3 miles i
Stream habitat Add ‘Iarge woody Comp 714 — Bogden Creek, Click or
improvements debristostream | Gizzard Branch, unnamed tap here to

channels through cu ;

and leave opergtions g‘it\),létrary to the Conasauga enter text.
(mechanical and

non-mechanical)

Maintain and

enhance existing in-

stream structures

Stabilize

streambanks

Continuation of . ) Mooneyham Rx Burn — Comp | 724 ac Click or
prescribed burning Pre_scrlbed burning 715, 716; Turkeybeard Rx
within existing burn during dormant Burn — Comp 714 tap here to
blocks and/or early growing ter text

season on a enter text.
recurring basis

Decommissioning of . FSR 1 Doogan Mountain Rd 1.3 mi i
maintenance level Close road/trail to from intersection of Iron Click or
(ML) 2 and ML1 public; may include | n15untain Trail to end of road tap here to
system roads full obliteration of ter text

roadbed, removal of enter text.
stream crossing fills/

culverts with

restoration of

channel, crushing

and burying inlets,

seeding, fertilizing,

mulching, drainage

improvements,

scattering slash, etc.

X Implement changes . FSR 1 Doogan Mountain Rd 1.2 mi lick or
to system road ML Reduce ML in from start at Old Hwy 2 to Iron Click 0
and/or use 'Sr?l;t%mngosa:;onal Mountain Trail tap here to

tricti includi
restrictions closure in some enter text.
roads
update MVUM
o {g”g'yiﬂf]:'trggﬁnﬂfs Increase ML, pave | CliCK Or tap here to Click or Click or
and/or use ;oad. install safety | enter text. tap here to | tap here to
ot eatures, improve
restrictions drainage (NESR 16, enter text. | enter text.
Holly Creek)
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Selected Activities That are Primary Actions Location (ie. HUC, Draft Acres Final Acres
for this Part of This Project Compartment Stand, and or | and/or miles and /or miles
Project Geographic Description) of road/trails, | of road/trails,

etc. etc.

O Reconstruction of ) i i i
existing roads that Widen curves Click or tap here to Click or Click or
are causing Upgrade culverts enter text. tap here to | tap here to
sedimentation to . enter text. | enter text.
streams, particularly Harden or repair
within watersheds low-water stream
with 305b and 303d crossings
listed streams

Upgrade or
reconstruct drainage
features, spot
reconstruction if
needed

Upgrade surface
material and
configuration using
Georgia BMPs

U Socommission 2 Close trail to public; | Click or tap here to Clickor | Click or

Lead motorized trail mbell_st/inctl_ude ffull enter text. tap here to | tap here to
: obliteration o
and Miima Creek roadbed, removal of enter text. | enter text.
stream crossing fills/
culverts with
restoration of
channel, crushing
and burying inlets,
seeding, fertilizing,
mulching, drainage
improvements,
scattering slash, etc.

O Convert the Tibbs All- . . i i i
Tertaimvehicle (ATv) | Administratively Click or tap here to Click or Click or
trail and a section of fr?n\t/er_}gsekc:lon of | enter text. tap here to | tap here to
Milma Creek OHV € traif back 1o a
trail back to a system | SYStem road enter text. enter text.
road

O Convert the Rocky . ] : - -

Fiots OHV il b | Administratively Click or tap here to Click or Click or
to a system road tcr?nreﬁl a sekc?on of | enter text. tap here to | tap here to
e trail back to a
system road enter text. enter text.

O Decommission low- o ) i i i
wss yails (Murtar's Administrative Click or tap here to Click or Click or
Lake Trail and removal of trails from | enter text. tap here to | tap here to
Peeples Lake Trai) | SYSter enter text. | enter text.

Update maps
D iSsion B - - -

n Cf:é’kmd”;'\f;'gge 20998 Administratively Click or tap here to Click or Click or

campground decommlssaon enter text. tap here to | tap here to
campgroun
Po enter text. | enter text.

O Decommission Oakey - i i i
Mountain developed. | Close to pubiic; Click or tap here to Click or Click or
campground remove all enter text. tap here to | tap here to

infrastructure (may ter text ter text
include full enter text. enter text.
obliteration of

infrastructure),

hardened surfaces,

seeding, fertilizing,

mulching, drainage

improvements,

scattering slash, etc.
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Commercial Activities (May only occur in MRx suitable for
timber production per selected Alternative (Alt 3)): selectall that

apply. See Table 17 in the EA for full description of action and connected actions.

Selected Activities That are Primary Actions Location (ie. HUC, Draft Acres Final Acres
for this Part of This Project Compartment Stand, and and/or miles and /or miles
Project or Geographic of road/trails, of road/trails,

Description) etc. etc.

Restoration of Comp 714 Stand 11; Comp | 128 acres i

southern vellow Two aged 715 Stands 3, 13; Comp Click or tap
outnern yero t here to
pine forest on dry Legenera 1on 716 Stand 25
sites dominated arvest enter text.
by mid to late-
successional
Virginia or white
pine
i Comp 716 Stands 10, 22, 59 acres i
Restoration of Two-aged 9 p Click or tap
southern yellow i here to
pine forest or oak Legenera 1on
forest on sites arvest enter text.
currently occupied
by off-site pine
plantations
(loblolly or white
pine) or failed
shortleaf or pitch
pine plantations
Mai f . i i i
[ Soellj'mgpr?;gﬁoflv Commercial Click or tap here to | Click or tap | Click or tap
pine forest thinning enter text. here to here to
enter text. enter text.
O gfloaultn;glfgzﬁo%{l Expanding gap Click or tap here to Elllck or tap Ellck or tap
pine forest treatment enter text. ere to ereto
enter text. enter text.
i Comp 716 Stands 3, 4 49 acres i
(I\)/IazT(lr}g-:;r;z;Tce of Commercial P Click or tap
thinning here to
enter text.
Mai f . i i i
[ Oai";gigztnce o Expanding gap Click or tap here to | Click or tap | Click or tap
treatment enter text. here to here to
enter text. enter text.
Commercial and . Comp 712 Stand 20; Comp | 151 acres i
non-commercial Commercial 715 Stands 17, 18; Comp Click or tap
inni - thinning 716 Stands 1, 13, 20 here to
thinning of pine e
plantations to enter text.
improve forest
health
- Create young Two-aged Click or tap here to | Click or tap | Click or tap
forest (ESH) in t enter text here to here to
mesic hardwoods | f€9eneration :
harvest enter text. | enter text.
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Selected Activities That are Primary Actions Location (ie. HUC, Draft Acres Final Acres
for this Part of This Project Compartment Stand, and and/or miles and /or miles
Project or Geographic of road/trails, of road/trails,

Description) etc. etc.

Create young Comp 716, 50 ft corridor 8 acres i

forest (ESH) by TWO'age? following FSR 151 ﬁel:’gktgr tap
daylighting roads Legenetra 1on
and permanent arves enter text.
openings

r - - -

O g;i%'ggsif?ég% , | Shetterwood or Click or tap here to | Click or tap | Click or tap
two-aged enter text. here to here to
regeneration enter text. | enter text.
harvests

Restoring open . Comp 714 Stands 14, 19, 66 acres Click or ta

woodland habitats Commerqa}l ornon- i 42 here to P
on appropriate ct:)_mr_nerua
sites thinning enter text.
creation in closed- ial here to here to
canopied mesic nhqn-(;ommerC|a
stands thinning enter text. | enter text.
Overstory and
midstory reduction
w/ variable tree
density retention;
gaps implemented
would total <25% of
stand acreage with
gap size no more
than ¥-acre each.
U géfgtaenzztexpand Remove trees Click or tap here to ﬁllck or tap ﬁllck or tap
openings Prepare site by enter text. ereto ereto
removal
- E:;;rg%us elsin | Mid-story reduction Click or tap here to Ellck or tap ﬁllck or tap
the WUI Commercial or non- enter text. ere to ere to
thinning
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Non-Commercial Action(s): Select all that apply. See Table 17 in the EA for full
description of action and connected actions.

Selected Activities That are Primary Actions Location (ie. HUC, Draft Acres Final Acres
for this Part of This Project Compartment Stand, and | and/or miles and /or miles
Project or Geographic of road/trails, of road/trails,

Description) etc. etc.

Maintenance of . . Comp 714 Stands 4, 10, 181 acres i

oak forest Mid-story reduction 13, 21; Comp 716 Stands Click or tap
8,9 here to
enter text.
Maintenance of . i i i
[ Oak' o Crown-touching Click or tap here to | Click or Click or tap
release with manual | enter text. tap here to | here to
methods enter text. | enter text.

Commercial and . Comp 716 Stand 19 38 acres i

< non-commercial N(_)n-_commerual P Click or tap

thinning of pine thinning here to
plantations to enter text.
improve forest

health

Replacement of Comp 716 — one on FSR 5 aquatic i

culverts, fords, or Replacement of 151, two south of forest organism Click or tap
bridges to culverts, fords, or boundary on private passages here to
increase aquatic | °ridges property; Comp 714 — two enter text.
organism passage on FSR 1A
and function
Prescribed fire in . . Halfway Branch Rx Burn — | 958 acres i
new burn blocks Pre_SC”bed burning Comp 714; Iron Mountain Click or tap
to facilitate during dormant Rx Burn — Comp 714, 712; here to
restoration or and/or early Mooneyham Extension Rx enter text.
maintenance of growing season on | Burn